STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 102712005, Fageiona
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No

CCO#: 389 SUPPLEMENT#: 0 Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $24,713,024_36
COST: $150,000_00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL EUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES L—_] NO

' ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Extend Temporary Facilities CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
P e o s Th 1 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qrginal Gantreet Tims; Timerddli Tols Ehanga: Time Adjustments: {including this change) CCO(s): (Including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, furnish, install, operate, maintain, and demobilize temporary facilities, including all related
mechanical, electrical, water, sanitary, telecommunications, furniture and other such items until the extended contract
completion date of December 31, 2014 established in Contract Change Order (CCO) 386.

The Department presented CCO 376 "PWS Anchor Plate Tolerance Madifications” to the Contractor in a meeting on April 3,
2014 and CCO 379 "Traveler Rail Gap Modifications” through Request for Information (RF1) Nos. 3604 RO and 3604 R1. It
was requested that American Bridge/Fluor, a Joint Venture (ABFJV) consider performing the work. It was also requested that
schedule and cost be provided to the Department since the contract completion date of August 24, 2014 was near. On April
22, 2014, ABJFV provided a schedule showing the work associated with CCO 376 and CCO 379 would extend the project
completion date to the end of December 2014. ABFJV noted that they would be willing to perform the extra work only if a time
extension is granted.

On May 15, 2014, at a meeting with the Toll Bridge Project Oversight Committee (TBPOC) and ABFJV principals, the TBPOC
decided to have ABFJV perform the additional work and extend the Contract completion date to December 31, 2014. During
the executive session of the June 4, 2014 TBPOC meeting, the Department was directed to proceed with CCO 386 "Time
Related Overhead Post 8-24-14" which provided the time extension as agreed to on May 15, 2014 for the additional work.

Extending the contract completion date will result in additional costs to provide temporary office facilities for use by the
Department’s and Contractor's project staff. CCO 14 "Pier 7 Campus (Additional Facilities)" provided for set-up and
maintenance of temporary facilities until August 24, 2014. This change order (CCO 389) will provide for the remainder of the
expected cost to maintain temporary facilities until December 31, 2014 and to demobilize the facilities when the project
completes.

The total cost of this change arder is $150,000.00 force account, which can be financed from the contingency fund. A
detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

The change order was submitted to the Contractor for signature on September 23, 2014 and was returned unsigned on
September 24, 2014. The Contractor has stated that they will not sign the change order without deferred time. Deferred time
is not warranted since this change order will not delay project completion. This change order will be processed unilaterally
since the Contractor will not sign it and the Department cannot issue the change order with deferred time.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

ADA Notice: For individuals with sensory disabilities, this document is available in aiternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or wrile
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 0120F4 CCO:389-0 DATE: 10/27/2014 Page 2of2

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 9/16/14 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date FrENS $0.00 $0.00
ga =Ty - FORCE ACCOUNT $150,000.00 $150,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $150,000.00 $150,000.00
, FEDERAL PARTICIPATION
Environmental: Date
P T—— PS— S — [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
er {speciy).
P WL PO B [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Other (specify):
pseify) Data FEDERAL SEGREGATION {if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [_Jcco FUNDED PER CONTRACT [[] cCO FUNDED AS FOLLOWS
HQ (Issus Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: Date
_ e e —y
_ M /o 25/ “
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